## IJA 2024-25 (Project)

Team Leader: Lukáš Pšeja, xpsejal00 Collaborator: Václav Sovák, xsovakv00

Collaborator: -

Priority: Highest priority = 5, lowest priority = 1

Green colored are solved requirements (submitted in 2. homework).

## List of requirements

Priority	Requirement	Owner (of the issue)	Date to finish
4	Start of observer implementation, design of the basic structure	L. Pšeja	18.04.2025
3	Creating a specific package for files	L. Pšeja	19.04.2025
5	BFS core functionality and method overriding	L. Pšeja	20.04.2025
4	Verifying functionality of tests and solving test-related issues, full functionality	L. Pšeja	21.04.2025
4	Inspiration from the structure of previous tasks, preparation for a new design	L. Pšeja V. Sovák	22.04.2025
3	Construction of a new design and creation of the Class Diagram	L. Pšeja V. Sovák	24.04.2025
5	Reimplementation of program skeleton and basic functions	L. Pšeja V. Sovák	26.04.2025
3	Planning of more complex implementation and basic GUI design	L. Pšeja V. Sovák	29.04.2025
4	Functionality implementation, self-testing, and GUI	L. Pšeja V. Sovák	2.5. 2025
5	Final run of the project with fine-tuning and refactoring	L. Pšeja V. Sovák	8.5. 2025